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ESTIMATE RUN 05/05/2006

ESTIMATE SUMMARY 09:35:24

CONTID: C15142         ESTIMATE NO: 0001 PROG 2005

PCN: 15142-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 385: Wray North PERCENT TIME:

PROJECT NO: STA 3852-010                  

US 385: Wray North

NAME OF ROAD: 385D

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 05/05/2006 DATE TIME STARTED 04/03/2006

1800 NORTH TAFT DATE LET 01/19/2006 DATE WORK BEGAN

 DATE AWARDED 02/03/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/23/2006 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/03/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,108,660.50 PARTICIPATING $ $ 36,550.00

AWARD PROJECT AMT: 5,798,560.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -548.25

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

16.36

TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

0.60%

6,072,110.50

36,550.00

36,550.00

36,001.75

$

$

$

$

36,550.00

0.00

36,550.00

0.00

36,550.00

-548.25

0.00

36,001.75

0.00

AMOUNT DUE 36,001.75 36,001.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,001.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0
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PCN: 15142-BID    ESTIMATE RUN 05/05/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0001 09:35:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 3.000 0.000

EACH 0.000 0.00

12,500.00000 0.000 0.00

202-00001  
 

0010 REMOVAL OF GROUND SIGN 19.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

202-00810  
 

0015 REMOVAL OF FENCE 1,300.000 0.000

LF  1,300.000 1,950.00

1.50000 1,300.000 1,950.00

202-01000  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,707.000 0.000

CY  0.000 0.00

28.00000 0.000 0.00

203-00060  
 

0025 STRUCTURE EXCAVATION 306.000 0.000

CY  0.000 0.00

19.50000 0.000 0.00

206-00000  
 

0030 STRUCTURE BACKFILL (CLASS 2) 320.000 0.000

CY  0.000 0.00

40.00000 0.000 0.00

206-00200  
 

0035 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

208-00070  
 

0040 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

3,200.00000 0.000 0.00

208-00200  
 

0045 RESET MAILBOX STRUCTURE (TYPE 1) 22.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

210-00011  
 

0050 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

210-00012  
 

0055 RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

210-00013  
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PCN: 15142-BID    ESTIMATE RUN 05/05/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0001 09:35:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 0.700 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

212-00006  
 

0065 MULCHING (WEED FREE HAY) 0.700 0.000

ACRE 0.000 0.00

1,400.00000 0.000 0.00

213-00002  
 

0070 MULCH TACKIFIER 140.000 0.000

LB  0.000 0.00

4.00000 0.000 0.00

213-00061  
 

0075 AGGREGATE BASE COURSE (CLASS 7) 7,730.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

304-07000  
 

0080 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 10,284.000 0.000

TON 0.000 0.00

5.50000 0.000 0.00

304-07009  
 

0085 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 
TO 12" 

325,731.000 0.000

SY  0.000 0.00

1.80000 0.000 0.00

310-00611  
 

0090 RECLAMATION OF HOT MIX ASPHALT PAVEMENT PER INCH OF 
DEPTH 

36,140.000 0.000

SYI 0.000 0.00

0.35000 0.000 0.00

310-00612  
 

0095 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 38,722.000 0.000

TON 0.000 0.00

50.00000 0.000 0.00

403-33741  
 

0100 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 37,644.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-33751  
 

0105 CONCRETE CLASS D (BOX CULVERT) 55.000 0.000

CY  0.000 0.00

950.00000 0.000 0.00

601-03030  
 

0110 REINFORCING STEEL 4,064.000 0.000

LB  0.000 0.00

1.80000 0.000 0.00

602-00000  
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PCN: 15142-BID    ESTIMATE RUN 05/05/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0001 09:35:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 72 INCH CORRUGATED STEEL PIPE 18.000 0.000

LF  0.000 0.00

150.00000 0.000 0.00

603-10720  
 

0120 72 INCH STEEL END SECTION 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

603-30072  
 

0125 8X6 FOOT CONCRETE BOX CULVERT (PRECAST) 254.000 0.000

LF  0.000 0.00

575.00000 0.000 0.00

603-70806  
 

0130 END POST 12.000 0.000

EACH 0.000 0.00

225.00000 0.000 0.00

607-00005  
 

0135 CORNER AND LINE BRACE POST 12.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

607-00010  
 

0140 FENCE BARBED WIRE WITH METAL POSTS 1,200.000 0.000

LF  0.000 0.00

2.00000 0.000 0.00

607-01000  
 

0145 FENCE (TEMPORARY) 1,800.000 0.000

LF  1,800.000 3,600.00

2.00000 1,800.000 3,600.00

607-11580  
 

0150 DELINEATOR (TYPE I) 592.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

612-00001  
 

0155 DELINEATOR (TYPE II) 13.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

612-00002  
 

0160 DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

12.75000 0.000 0.00

612-00003  
 

0165 SIGN PANEL (CLASS II) 108.000 0.000

SF  0.000 0.00

18.00000 0.000 0.00

614-00012  
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PCN: 15142-BID    ESTIMATE RUN 05/05/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0001 09:35:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 SIGN PANEL (CLASS III) 108.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

614-00013  
 

0175 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 144.000 0.000

LF  0.000 0.00

24.00000 0.000 0.00

614-01585  
 

0180 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 12.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

614-01588  
 

0185 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.200 5,000.00

25,000.00000 0.200 5,000.00

625-00000  
 

0190 MOBILIZATION 1.000 0.000

L S 0.000 0.00

135,170.00000 0.000 0.00

626-00000  
 

0195 PAVEMENT MARKING PAINT 1,984.000 0.000

GAL 0.000 0.00

40.00000 0.000 0.00

627-00001  
 

0200 EPOXY PAVEMENT MARKING 992.000 0.000

GAL 0.000 0.00

75.00000 0.000 0.00

627-00005  
 

0205 ADJUST MONUMENT BOX 4.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

629-01210  
 

0210 FLAGGING 7,000.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0215 PILOT CAR OPERATION 700.000 0.000

HOUR 0.000 0.00

42.00000 0.000 0.00

630-00001  
 

0220 TRAFFIC CONTROL INSPECTION 30.000 0.000

DAY 0.000 0.00

100.00000 0.000 0.00

630-00007  
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PCN: 15142-BID    ESTIMATE RUN 05/05/2006

PROJECT: STA 3852-010                  ESTIMATE NO: 0001 09:35:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL MANAGEMENT 110.000 0.000

DAY 0.000 0.00

435.00000 0.000 0.00

630-00012  
 

0230 FLAGGING STATION LIGHT 2.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80305  
 

0235 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 0.000

EACH 0.000 0.00

85.00000 0.000 0.00

630-80342  
 

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

90.00000 0.000 0.00

630-80343  
 

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 60.000 0.000

EACH 0.000 0.00

65.00000 0.000 0.00

630-80363  
 

0250 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80364  
 

0255 TRAFFIC CONE 300.000 0.000

EACH 0.000 0.00

12.50000 0.000 0.00

630-80380  
 

0260 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0265 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) 28,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0270 F/A FUEL COST ADJUSTMENT 22,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0275 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0285 F/A QUALITY INCENTIVE PAYMENT 195,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0290 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $10,550.00 10,550.00CURRENT AMT 6,082,360.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 12,000.00

12,000.00000 1.000 12,000.00

620-00002  
 

0305 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 10,000.00

10,000.00000 1.000 10,000.00

620-00012  
 

0310 SANITARY FACILITY 1.000 0.000

EACH 1.000 4,000.00

4,000.00000 1.000 4,000.00

620-00020  
 

0315 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $26,000.00 26,000.00CURRENT AMT 26,300.00 $$

PROJECT TOTAL 36,550.00 $ 36,550.00CURRENT AMT 6,108,660.50 $$


